

# Proposed Process

to develop

# Massachusetts STEM Plan V2.0



**MA Governor's STEM Advisory  
Council Meeting 5/23/2013**

# Desired Outcomes

- **Celebrate V1.0**
- **Reaffirm current strategies & develop new strategies to achieve the goals**
- **Identify lead "owners" & influencers of each goal**

# **Proposed Process**

- **Review of V1.0 and Dashboard**
- **Seek comment from V1.0 leaders re suggestions for V2.0**
- **6 – 8 Goal Teams recruited to address elements of V1.0 leading to V2.0**
  - **Teams composed of 4 - 7 influencers**
  - **Develop goal action plans & ownership**
- **RESULT Development of V 2.0**

# Timeline

- **May 23 – Process approved by Council**
- **June 1 – V1.0 leadership polled**
- **June 14 – Goal Teams recruited**
- **Sept 1 - Goal team work submitted**
- **Sept 15 – V2.0 written as draft**
- **Sept 24 - STEM Council review**
- **Nov 13 – V2.0 released at STEM Summit**